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MEMORANDUM 

Date: June 13, 2014 Refer To:  

To: The Commissioner 

From: Inspector General 

Subject: The Social Security Administration’s Information Technology Support Services Contract with 
Northrop Grumman Systems Corporation (A-04-13-13090) 

The attached final report presents the results of our audit.  Our objectives were to (1) ensure the 
Social Security Administration received the services for which it contracted with Northrop 
Grumman Systems Corporation and (2) review the services Northrop Grumman provided and 
related costs charged to the Agency for adherence to the negotiated contract terms and applicable 
regulations. 

If you wish to discuss the final report, please call me or have your staff contact 
Steven L. Schaeffer, Assistant Inspector General for Audit, at (410) 965-9700. 

 
Patrick P. O’Carroll, Jr. 

Attachment 



 

 

The Social Security Administration’s Information Technology 
Support Services Contract with Northrop Grumman Systems 
Corporation 
A-04-13-13090  

June 2014 Office of Audit Report Summary 

Objectives 

To ensure the Social Security 
Administration (SSA) received the 
services for which it contracted with 
Northrop Grumman Systems 
Corporation (NG) and review the 
services NG provided and related costs 
charged to the Agency for adherence to 
the negotiated contract terms and 
applicable regulations. 

Background 

SSA’s Office of Systems designs, 
develops, and implements new 
software to support SSA’s program, 
administrative, management 
information, and office automation 
systems.  To do so, the Office of 
Systems must take advantage of 
current and emerging technologies and 
acquire skilled personnel. 

On September 10, 2010, SSA awarded 
the Information Technology Support 
Services Contract (contract number 
SS00-10-60082) to NG for skilled 
information technology (IT) support 
services.  The contract period was 
7 years:  1 base year and six, 1-year 
options.  SSA issues task orders 
against the contract on a 
firm-fixed-price, time-and-materials 
basis.  Through option year 1, SSA had 
authorized about $73.5 million under 
the contract. 

Our Findings 

We determined that SSA had received the IT services required 
under the NG contract.  NG billed SSA for services (labor hours) in 
accordance with the contract terms.  Specifically, NG billed the 
correct labor rates for the labor categories identified in the contract.  
Further, NG’s employee or subcontractor time records properly 
supported the labor hours it billed SSA.  NG submitted invoices to 
SSA promptly, and SSA made timely and accurate payments.  SSA 
personnel also properly monitored the contract. 

However, we found instances where SSA did not timely terminate 
contractors’ and subcontractors’ access to the Agency’s systems 
when they stopped working on the contract.  In some cases, the 
systems access termination date was more than 100 days after their 
departure date.  While SSA implemented procedures during our 
audit period to improve this process, we believe the Agency has a 
responsibility to ensure these controls are effective in preventing 
untimely systems access terminations. 

Our Recommendation 

For the remaining contract option years, we recommend SSA 
management perform periodic reviews to ensure that system access 
for contractor staff no longer working under a contract is terminated 
in accordance with SSA’s policies and procedures. 

SSA agreed with our recommendation. 
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OBJECTIVES 
Our objectives were to (1) ensure the Social Security Administration (SSA) received the services 
for which it contracted with Northrop Grumman Systems Corporation (NG) and (2) review the 
services NG provided and related costs charged to the Agency for adherence to the negotiated 
contract terms and applicable regulations. 

BACKGROUND 
SSA strives to provide enhanced services to the American public by reshaping its policies and 
procedures to take maximum advantage of information technology (IT).  As such, the Agency 
makes significant investments in IT to change how it conducts business, build a stronger IT 
foundation, and improve its software and databases. 

SSA’s Office of Systems designs, develops, and implements new software to support SSA’s 
program, administrative, management information, and office automation systems.  To do so, the 
Office of Systems must take advantage of current and emerging technologies and acquire skilled 
personnel. 

On September 10, 2010, SSA awarded the Information Technology Support Services Contract 
(contract number SS00-10-60082) to NG for skilled IT support services.1  The effective date of 
the contract was September 29, 2010.  The contract period was 7 years:  1 base year and six, 
1-year options.  This is an Indefinite Delivery, Indefinite Quantity,2 contract that allows work to 
be performed under either firm-fixed-price3 or time-and-materials agreements4 with 
not-to-exceed limits.  To establish NG’s tasks and authorize costs, SSA added multiple 
Amendment of Solicitation/Modification of Contract or Order for Supplies or Services to the 
contract.  For the base year and option year 1, SSA authorized costs of $32.2 and $41.3 million, 
respectively.  See Table 1 for a summary of contract actions for the 2 contract years. 

                                                 
1 Under the solicitation for services for this contract, SSA awarded four contracts to four different contractors.  
Pursuant to Federal Acquisition Regulation (FAR) § 16.504(a), the maximum quantity of services ordered from the 
combined contracts is not to exceed $2.8 billion over the contract period, while the minimum guaranteed quantity of 
services ordered from each is $2.5 million. 
2 FAR § 16.501-2(a) states, in part, “The appropriate type of indefinite-delivery contract may be used to acquire 
supplies and/or services when the exact times and/or exact quantities of future deliveries are not known at the time 
of the contract award.”  FAR § 16.501-2(b)(3) states, “Indefinite-quantity contracts limit the Government’s 
obligation to the minimum quantity specified in the contract.” 
3 A firm-fixed-price contract provides for a price that is not subject to any adjustment based on the contractor’s cost 
experience in performing the contract.  FAR § 16.202-1. 

4 FAR § 16.601(b) states, “A time-and-materials contract provides for acquiring supplies or services on the basis of 
(1) Direct labor hours at a specified fixed hourly rate that include wages, overhead, general and administrative 
expenses and profit, and (2) Actual cost for materials (except as provided for in 31.205-26(e) and (f)).” 
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Table 1:  Summary Contract Costs Reimbusement Agreements 

Method for  
Billing and Reimbursement 

Dollars  
Authorized 

Percent of  
Total Dollars 
Authorized 

Base Year 
Time-and-Materials $30,402,407 94.3 
Firm-Fixed-Price 1,839,470 5.7 

Base Year Total $32,241,877 100.0 
Option Year 1 

Time-and-Materials $40,444,905 97.8 
Firm-Fixed-Price 889,778 2.2 

Option Year 1 Total $41,334,683 100.0 
Base Year and Option Year 1 Combined 

Time-and-Materials $70,847,312 96.3 
Firm-Fixed-Price 2,729,248 3.7 

Combined Totals $73,576,560 100.0 

The contract provides IT support services primarily to SSA’s Office of Systems.  The contract 
requires that NG provide technical services under nine technical areas5 and allows NG to charge 
for its contract management tasks (CMT) services.6 

To achieve our audit objectives, we reviewed information pertaining to services received under 
the contract and related costs charged to SSA.  We selected and tested a sample of task orders 
that SSA issued during the base year and option year 1 of the contract and a sample of NG and 
subcontractors from the selected task orders.  We also contacted or interviewed SSA and NG 
officials who executed and managed the contract.  See Appendix B for our scope and 
methodology and Appendix C for our sampling methodology. 

RESULTS OF REVIEW 
We determined that SSA had received the IT services required under the NG contract.  NG billed 
SSA for services (labor hours) in accordance with the contract terms.  Specifically, NG billed the 
correct labor rates for the labor categories identified in the contract.  Further, NG’s employee or 
subcontractor time records properly supported the labor hours it billed SSA.  NG submitted 

                                                 
5 See Appendix A for a description of the nine technical areas. 
6 CMT services are the non-technical management and administrative services that support the IT work.  The intent 
of CMT services is to ensure the contractor effectively plans, staffs, and manages the technical services.  Further, 
CMT includes costs for equipment, travel, specialized training, and preparation of various cost and production 
reports. 



 

SSA’s IT Support Services Contract with Northrop Grumman Systems Corporation  (A-04-13-13090) 3  

invoices to SSA promptly, and SSA made timely and accurate payments.  SSA personnel also 
properly monitored the contract. 

However, we found instances where SSA did not timely terminate contractors’ and 
subcontractors’ access to the Agency’s systems when they stopped working on the contract.  In 
some cases, the systems access termination date was more than 100 days after their departure 
date.  Although SSA implemented procedures during our audit period to improve this process, 
we believe the Agency has a responsibility to ensure these controls are effective in preventing 
untimely systems access terminations. 

SSA Did Not Always Comply with Its Systems Access Policies and 
Procedures 

We found that SSA did not timely terminate SSA systems access for 11 (22 percent) of 
50 sampled NG contractor and subcontractor staff.  For 9 of the 11 staff, the systems access 
termination date was more than 100 days after their departure date.  SSA’s Information Systems 
Security Handbook states that “. . . [c]ontrolling and limiting systems access to its information 
systems and resources is the first line of defense in ensuring the confidentiality, integrity, and 
availability of SSA’s IT resources.”7  In addition, when access privileges are no longer required, 
security officers must immediately deactivate the personal identification numbers of employees 
who are inactive, have left the Agency, or are on leave longer than 74 days.8 

During our audit period, SSA had procedures in place to terminate systems access for NG staff 
who no longer worked under the contract.9  Those procedures included NG emailing departure 
notifications to SSA’s Contracting Officer’s Technical Representative, Component Security 
Officer (CSO), and the Office of Personnel.  Once notified, the CSO was responsible for 
terminating system access.  However, SSA told us that, during the early part of the contract, NG 
did not always email the departure notifications to the appropriate CSO or SSA’s contract 
oversight staff who received the email did not forward it to the responsible CSO. 

SSA told us its process for terminating contractors’ access to its systems has improved since 
October 2011—when the Agency implemented a checklist to ensure appropriate SSA staff 
received NG’s departure notifications and completed the necessary system access terminations.  
SSA implemented this new procedure in response to an OIG report that identified occurrences 
where SSA did not timely terminate subcontractors’ systems access.10  As shown in Table 2, our 
review found that 10 of 11 contract staff whose systems access termination was not timely had 

                                                 
7 Information Systems Security Handbook, Chapter 2, Systems Access Policy, Section 2.1. 
8 Id. at Section 2.3.4. 
9 To assist with administering the contract, SSA provided NG with the Information Technology Support Service 
Contract, Contract Administrative Handbook. 
10 The Social Security Administration’s Agency-Wide Support Services Contract with Lockheed Martin 
(A-14-10-11004), October 28, 2011, p. 8. 
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left NG’s employ before SSA implemented its new procedure.  Additionally, for the one 
departure date that occurred after procedure implementation, SSA reduced the elapsed days 
between staff departure and system termination. 

Table 2:  Number of Days Before Systems Access Terminated 

Contract 
Staff 

Staff Departure 
Date 

Systems Access 
Termination Date 

Elapsed Days Before 
Systems Access 

Terminated 
1 01/31/2011 02/02/2012 367 
2 04/29/2011 04/03/2012 340 
3 02/18/2011 01/04/2012 320 
4 09/28/2011 07/10/2012 286 
5 09/28/2011 07/03/2012 279 
6 09/28/2011 07/03/2012 279 
7 09/07/2011 02/03/2012 149 
8 05/23/2012 10/04/2012 134 
9 09/28/2011 02/02/2012 127 
10 06/03/2011 08/22/2011 80 
11 04/10/2012 06/14/2012 65 

We acknowledge that the new procedures appear to have improved SSA’s timely termination of 
contractor staffs’ systems access.  However, our audit period ended October 31, 2012, and we 
did not perform tests after this date to determine the continued effectiveness of the procedure.  
We also note that, SSA had issued the IT contract to three other contractors, and we would 
expect that these contractors had staff with similar access to SSA systems who also occasionally 
stopped working under the contracts.  Given the importance of protecting the personal and 
sensitive information in SSA’s systems, we believe SSA management should perform periodic 
reviews to ensure system access for contractor staff no longer working under a contract is 
terminated in accordance with SSA’s policies and procedures. 

CONCLUSIONS 
We determined that SSA received the IT services required under the NG contract.  The costs for 
the services were allowable, accurate, and paid timely.  Additionally, SSA personnel properly 
monitored the contract. 

We found instances where SSA did not comply with its systems access policies and procedures.  
As a result, SSA did not always timely terminate contractors’ and subcontractors’ access to the 
Agency’s systems when these individuals stopped working on the contract.  While SSA 
implemented procedures during our audit period to improve this process, we believe the Agency 
has a responsibility to ensure these controls are effective in preventing untimely systems access 
terminations. 
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RECOMMENDATION 
For the remaining contract option years, we recommend SSA management perform periodic 
reviews to ensure that system access for contractor staff no longer working under a contract is 
terminated in accordance with SSA’s policies and procedures. 

AGENCY COMMENTS 
SSA agreed with our recommendation.  The Agency’s comments are included in Appendix D. 

 



 

SSA’s IT Support Services Contract with Northrop Grumman Systems Corporation  (A-04-13-13090) 

APPENDICES 



 

SSA’s IT Support Services Contract with Northrop Grumman Systems Corporation  (A-04-13-13090) A-1 

 – CONTRACT TECHNICAL AREAS OF SERVICE Appendix A

On September 10, 2010, SSA awarded the Information Technology Support Services Contract 
(contract number SS00-10-60082) to Northrop Grumman Systems Corporation (NG) for skilled 
information technology support services.1  The effective date of the contract was 
September 29, 2010.  SSA’s contract with NG requires that the contractor provide its services in 
nine technical areas.  SSA considers Technical Areas 1, 2, and 3 to be critical requirements and 
planned the majority of services be provided under these technical areas.  Table A–1 provides a 
description of the services for each of the technical areas. 

Table A–1:  Technical Areas of Service 

Technical 
Area Description of Technical Area Services 

1 Application and Business Planning, Analysis, and Requirements 

2 Application Design, Development, Testing, and Maintenance 

3 Application Validation 

4 Database Administration and Imaging and Document Management 

5 Data Administration, Programmatic Repository, and Enterprise Architecture 

6 Software Engineering and Technology 

7 Emerging Technology Applications 

8 Software Engineering Management 

9 Systems Administration for Mainframe Software 

 

                                                 
1 Under the solicitation for services for this contract, SSA awarded four contracts to four different contractors. 
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 – SCOPE AND METHODOLOGY Appendix B

On September 10, 2010, the Social Security Administration (SSA) awarded the Information 
Technology Support Services Contract (contract number SS00-10-60082) to Northrop Grumman 
Systems Corporation (NG) for highly skilled information technology support services.1  The 
contract period was 7 years:  1 base year and six, 1-year options.  This is an Indefinite Delivery, 
Indefinite Quantity,2 contract that allows work to be performed under either firm-fixed-price3 or 
time-and-materials agreements4 with not-to-exceed limits.  To establish NG’s tasks and authorize 
costs, SSA added multiple Amendment of Solicitation/Modification of Contract or Order for 
Supplies or Services to the contract.  We selected the contract base year and option year 1 for our 
review. 

To accomplish our audit objectives, we: 

 Reviewed the contract between SSA and NG. 

 Obtained the invoices paid under this contract.  We reviewed the invoices to ensure NG 
timely submitted invoices for payments.  We also ensured SSA (1) paid the labor rates 
approved in the contract, (2) paid invoices timely and accurately, and (3) made payments in 
accordance with the contract terms. 

 Determined whether SSA received the contracted services and NG met the contract’s 
deliverable schedule. 

 Selected and tested a sample of 12 of 73 task orders that SSA issued during the base year and 
option year 1 of the contract (see Sampling Methodology in Appendix C).  For the selected 
task orders, we reviewed 

 invoices and supporting documents, 

 contractor’s performance reports, and 

 SSA’s contract oversight reports. 

                                                 
1 Under the solicitation for services for this contract, SSA awarded four contracts to four different contractors. 
2 Federal Acquisition Regulation (FAR) § 16.501-2(a) states, in part, “The appropriate type of indefinite-delivery 
contract may be used to acquire supplies and/or services when the exact times and/or exact quantities of future 
deliveries are not known at the time of the contract award.”  FAR § 16.501-2(b)(3) states, “Indefinite-quantity 
contracts limit the Government’s obligation to the minimum quantity specified in the contract.” 
3 A firm-fixed-price contract provides for a price that is not subject to any adjustment based on the contractor’s cost 
experience in performing the contract.  FAR § 16.202-1. 

4 FAR § 16.601(b) states, “A time-and-materials contract provides for acquiring supplies or services on the basis of 
(1) Direct labor hours at a specified fixed hourly rate that include wages, overhead, general and administrative 
expenses and profit, and (2) Actual cost for materials (except as provided for in 31.205-26(e) and (f)).” 
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 Selected and tested a sample of NG employees and subcontractors from the selected task 
orders (see Sampling Methodology in Appendix C).  For the selected employees and 
subcontractors, we tested time records, résumés, suitability determinations, and security 
access. 

 Contacted or interviewed SSA and NG officials who executed and managed the contract, 
including the following. 

 SSA’s contracting officer 

 Contracting officer’s technical representative 

 SSA’s Office of Budget, Finance, Quality, and Management staff 

 NG’s program director, business manager, and operations manager 

 Reviewed the applicable sections of the FAR. 

We conducted our audit from February through November 2013 in Atlanta, Georgia.  We 
determined the data used for this audit were sufficiently reliable to meet our audit objectives.  
Our review of internal controls was limited to obtaining an understanding of the services 
required under the contract, SSA’s oversight and monitoring of those services, and verification 
and payment of costs charged the Agency. 

The principal entity audited was SSA’s Office of Systems under the Office of the Deputy 
Commissioner for Systems.  We conducted this performance audit in accordance with generally 
accepted government auditing standards.  Those standards require that we plan and perform the 
audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our findings and 
conclusions based on our audit objectives.  We believe that the evidence obtained provides a 
reasonable basis for our findings and conclusions based on our audit objectives. 
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 – SAMPLING METHODOLOGY Appendix C

On September 10, 2010, the Social Security Administration (SSA) awarded the Information 
Technology Support Services Contract (contract number SS00-10-60082) to Northrop Grumman 
Systems Corporation (NG) for highly skilled information technology support services.1  The 
contract period was 7 years:  1 base year and six, 1-year options.  This was an Indefinite 
Delivery, Indefinite Quantity,2 contract that allowed work to be performed under either 
firm-fixed-price3 or time-and-materials agreements4 with not-to-exceed limits.  To establish 
NG’s tasks and authorize costs, SSA added multiple Amendment of Solicitation/Modification of 
Contract or Order for Supplies or Services to the contract.  We selected the contract base year 
and option year 1 for our review. 

For our 2 selected contract years, SSA issued 70 time-and-material task orders totaling about 
$70.8 million and 3 firm-fixed-price task orders totaling about $2.7 million.  Table C-1 
summarizes the contract costs by time-and-material and firm-fixed-price task orders. 

Table C-1:  Task Order Summary – Base Year and Option Year 1 

 Time-and-Materials Task Orders 
Contract Year Number Dollars 

Base Year 30 $30,395,253 
Option Year 1 40 40,372,759 
Time–and-Materials Totals 70 $70,768,012 

Firm-Fixed-Price Task Orders 
Base Year 1 $1,839,470 
Option Year 1 2 889,778 
Firm-Fixed-Price Totals 3 $2,729,248 

Combined Totals 73 $73,497,260 

                                                 
1 Under the solicitation for services for this contract, SSA awarded four contracts to four different contractors. 
2 Federal Acquisition Regulation (FAR) § 16.501-2(a) states, in part, “The appropriate type of indefinite-delivery 
contract may be used to acquire supplies and/or services when the exact times and/or exact quantities of future 
deliveries are not known at the time of the contract award.”  FAR § 16.501-2(b)(3) states, “Indefinite-quantity 
contracts limit the Government’s obligation to the minimum quantity specified in the contract.” 
3 A firm-fixed-price contract provides for a price that is not subject to any adjustment based on the contractor’s cost 
experience in performing the contract.  FAR § 16.202-1. 

4 FAR § 16.601(b) states, “A time-and-materials contract provides for acquiring supplies or services on the basis of 
(1) Direct labor hours at a specified fixed hourly rate that include wages, overhead, general and administrative 
expenses and profit, and (2) Actual cost for materials (except as provided for in 31.205-26(e) and (f)).” 
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For our review, we selected 12 of the 73 task orders.  The costs of the 12 task orders totaled 
about $29.7 million (40 percent) of the $73.5 million contract authorized in the 2 contract years.  
Following is the criterion used for selecting the task orders. 

 The largest dollar task order for each of the nine components that received services under the 
contract. 

 Two contract management task orders—one for each of the selected contract years. 

 The largest firm-fixed-price task order. 

To determine whether NG charged, and SSA paid, costs according to the contract terms, we 
randomly selected 1 month in the respective contract year.  For those instances in which NG did 
not perform work during the selected month, we randomly selected an alternate review month.  
For the selected month, we tested employee and subcontractor labor hours billed to SSA.  Of the 
221 NG and subcontractor staff that charged labor hours during our review month, we tested 
supporting time documentation for a sample of 96 staff.  NG often assigns multiple staff to a task 
order.  As such, we randomly selected our sample of 45 NG and 51 subcontractor staff using the 
following criterion. 

 We identified the number of NG and subcontractor staff who charged labor hours to our 
sampled task orders during our review month. 

 We selected five NG and five subcontractor staff from each task order. 

 For certain sampled task orders, we tested the time records of all NG and subcontractor staff 
that performed work on the task order. 
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 – AGENCY COMMENTS Appendix D

 
SOCIAL SECURITY 

MEMORANDUM 

Date: May 13, 2014 Refer To: S1J-3 

To: Patrick P. O’Carroll, Jr. 
 Inspector General 
 
From: Katherine Thornton 
 Deputy Chief of Staff 
 
Subject: Office of the Inspector General Draft Report, “The Social Security Administration's Information 

Technology Support Services Contract with Northrop Grumman Systems Corporation”  
 (A-04-13-13090) - INFORMATION 
 

Thank you for the opportunity to review the draft report.  Please see our attached comments.  
 
Please let me know if we can be of further assistance.  You may direct staff inquiries to  
Gary S. Hatcher at (410) 965-0680. 
 

Attachment 
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COMMENTS ON THE OFFICE OF THE INSPECTOR GENERAL DRAFT REPORT, 
“THE SOCIAL SECURITY ADMINISTRATION’S INFORMATION TECHNOLOGY 
SUPPORT SERVICES CONTRACT WITH NORTHROP GRUMMAN SYSTEMS 
CORPORATION” (A-04-13-13090) 
 
Recommendation 

For the remaining contract option years, we recommend SSA management perform periodic 
reviews to ensure that system access for contractor staff no longer working under a contract is 
terminated in accordance with SSA’s policies and procedures. 

Response  

We agree.  In April 2014, we put procedures in place to conduct quarterly reviews of system 
access for contractor staff to ensure timely termination upon departure.  In addition, we will 
ensure our employees follow proper procedures upon receipt of a final departure notice from the 
contractor. 
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 – MAJOR CONTRIBUTORS Appendix E

Theresa Roberts, Director, Atlanta Audit Division 

Frank Nagy, Audit Manager 

Teaketa Turner, Senior Auditor 

 



 

 

MISSION 

By conducting independent and objective audits, evaluations, and investigations, the Office of 
the Inspector General (OIG) inspires public confidence in the integrity and security of the Social 
Security Administration’s (SSA) programs and operations and protects them against fraud, 
waste, and abuse.  We provide timely, useful, and reliable information and advice to 
Administration officials, Congress, and the public. 

CONNECT WITH US 

The OIG Website (http://oig.ssa.gov/) gives you access to a wealth of information about OIG.  
On our Website, you can report fraud as well as find the following. 

• OIG news 

• audit reports 

• investigative summaries 

• Semiannual Reports to Congress 

• fraud advisories 

• press releases 

• congressional testimony 

• an interactive blog, “Beyond The 
Numbers” where we welcome your 
comments 

In addition, we provide these avenues of 
communication through our social media 
channels. 

Watch us on YouTube 

Like us on Facebook 

Follow us on Twitter 

Subscribe to our RSS feeds or email updates 

 

OBTAIN COPIES OF AUDIT REPORTS 

To obtain copies of our reports, visit our Website at http://oig.ssa.gov/audits-and-
investigations/audit-reports/all.  For notification of newly released reports, sign up for e-updates 
at http://oig.ssa.gov/e-updates. 

REPORT FRAUD, WASTE, AND ABUSE 

To report fraud, waste, and abuse, contact the Office of the Inspector General via 

Website: http://oig.ssa.gov/report-fraud-waste-or-abuse 

Mail: Social Security Fraud Hotline 
P.O. Box 17785 
Baltimore, Maryland 21235 

FAX: 410-597-0118 

Telephone: 1-800-269-0271 from 10:00 a.m. to 4:00 p.m. Eastern Standard Time 

TTY: 1-866-501-2101 for the deaf or hard of hearing 

http://oig.ssa.gov/
http://oig.ssa.gov/newsroom/blog
http://oig.ssa.gov/newsroom/blog
http://www.youtube.com/user/TheSSAOIG
http://www.facebook.com/oigssa
https://twitter.com/thessaoig
http://oig.ssa.gov/rss
http://oig.ssa.gov/audits-and-investigations/audit-reports/all
http://oig.ssa.gov/audits-and-investigations/audit-reports/all
http://oig.ssa.gov/e-updates
http://oig.ssa.gov/report-fraud-waste-or-abuse
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